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1.0 Introduction 

Pursudnt to paragraphs 122 and 263 of the Rocky Flats Cleanup Agreement (RFCA or 
Agreement), this quarterly status report presents the progress toward implementation of 
activities covered under the Agreement The RFCA is a legally binding agreement 
between the Department of Energy (DOE), the Environmental Protection Agency (EPA), 
and the Colorado Department of Public Health and Enwronment (CDPHE) to accomplish 
required cleanup of radionuclide and hazardous substance contamination at and ftom thc 
Rocky Flats Environmental Technology Site (RFETS) For the purposes of ~s report, 
the term, the Site, refers to both DOE and the Kaiser-Hi11 Company, L L C (Kaser- 
Hill) 

This report descnbes activities that occurred from October 2002 through December 2002 
(referred to as the first quarter of fiscal year [FYI 03) The sections of thls report are 
organized into the following topics (1) Introduction, (2) Site-wide Actiwties 
Implementing RFCA and Supporting WETS Closure, (3) WETS Closure Projects, (4) 
Water Management, and (5) List of Approved Decision Documents 

2.0 Site-wide Activities Implementing RFCA and Supporting RFETS 
Closure 

Site-wide activities implementing RFCA and supporting WETS closure during the first 
quarter of FY03 included (1) Closure Project Basehe and Status of RFCA Milestones, 
(2) Integrated Monitoring Plan Update, and (3) Water Management Closure Planning 
Process Update 

2.1 Closure Project Baseline and Status of RFCA Milestones (Pending #Is) 

In accordance with the RFCA earned valuc (EV) framework, which the RFCA Parties 
adopted for setting milestones pursuant to the requirements in FWCA Part 11, Subpart A, 
the following IS the currcnt Site status on achevmg the FY03 Tier 1 milestones The 
earned value amounts and percentages are through December 22,2002 The earned values 
shown below represent those reported by Jhser-Hill and indicate that all FY03 Tier 1 
milestones have been met except for the transuranic (TRU) waste shipments RFCA 
milestone The FY03 TRU RFCA milestone is expected to be achieved dunng the 
second quarter of FY03 Ths data has yet to be validated by DOE 
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The Site continued to accelerate work in all areas of the project dmng the first quarter of 
FY03 This acceleration has been enabled by the conlinued focus on safety that has 
allowed the buildings to operate without major work stoppages, and the deployment of 
new technologes that improved productivity At the end of the first quarter of FY03, the 
major facilities continued to accelerate their decommissioning work activities As 
decommissionmg work is accelerated, waste shipping continues to accelerate to keep up 
with waste volumes This quarter there was also a large lncrease in enwonmental 
remediation work reflecting the Site's growng focus in that area of the closure project 

The focus dunng FY03 will be to accelerate Decontamination & Decommissioning 
(D&D) of the south side (uranium buildings and support facihties), continue accelerated 
progress in decommissioning of plutonium facilities, increase volume of  waste shipped 
over pnor year levels, and continue to accelerate environmental restoration 
For the penod October 1,2000 through December 22,2002 the cumulative RFCA 
contract schedule vatlance reported by Kaiser-Hi11 for the four areas of RFCA EV 
Milestones is 

0 Decontamination and Decommissioning $53 4 million (64 8% ahead of plan) 
0 Environmental Restorhon $21 2 million (1,299 3% ahead ofplan) 
0 Low Level Waste Shipments $12 5 million (74 3% ahead ofplan) 
0 Transuranic Waste Shipments -$0 8 million (-24 4% behindplan) 
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These statistics are based upon the subset of activities coded as RFCA on the Contract 
Predetermined Work Activlty matnx most recently approved by DOE These statishcs 
will not reflect any recent changes to the RFCA actwihes that may have resulted from 
recent negotiations between DOE and the regulators 

2.2 Integrated Monitoring Pian Update 

The review cycle for the 2003 Integrated Monitonng Plan was contmued d u n g  the first 
quarter of FY03 The air momtonng section has been revised to incorporate a shortened 
averaging penod to better measure increases in ambient radioactivity that could be 
associated with projects Ths change was discussed m detal wth both regulators and 
stakeholders to ensure a broad understanding of the change The achon level remains 
unchanged The revised averagmg penod has been implemented for current demolition 
and remediation activihes, includmg the 903 Pad soil removal 

The sur monitonng section has been drafted to correspond with thls change The 
ecological morutonng and groundwater momtonng sections have also been completed 
with only mnor revisions intended to provide mformation consistent with the current 
monitonng configurations and schedules All o f  these sections are ready to go into the 
final revised 2003 Integrated Momtoring Plan and its background document 

Surface water data quality objectives (DQOs) and tentatively proposed revisions to the 
Integrated Momtonng Plan are being revisited through internal chscussions Proposed 
changes to those sections of the Integrated Monitonng Plan awat further discussions wth 
the regulatory agencies and stakeholders 

The final 2003 Integrated Monitonng Plan is expected during the second quarter of FY03 

2.3 Water Management Closure Planning Process 

A draft version of the Water Management Closure Planning Process report is currently 
under review by Kaiser-Hi11 The Water Management Closure P l m g  Process is being 
developed to provide a comprehensive p l m n g  process to address water management 
decisions at RFETS Current RFETS water management issues are complicated by 
changes to RFETS hydrology caused by remediation and closure achvitm Future water 
management issues will change as WETS is converted into a National Wildlife Refuge 
Therefore, the Water Management Closure Planning Process considers near-term water 
management decisions, d u n g  the Kaiser-Hi11 contract penod, as well as long-term 
planning and stewardshlp issues that may impact the near-term A draft of the Water 
Management Closure Planning Process is expected to be complete m March 2003 

3.0 RFETS Closure Projects 

RFETS Closure activitm conducted dunng the first quarter of FY03 include (1) 
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Industnal Area Operable Unit, Building (B) 771, (2) Industrial Area Operable Umt, 
B776/777, (3) Industnal Area Operable Unit, B3711374, (4) Industnal Area Operable 
Unit, B707, and (5) Remediation, Industnal & Site Services Project (RISS) 

3.1 industrial Area Operable Unit, Building 771 Closure Project 

The €3771 Closure Project Decommissioning Operations Plan POP) was approved by 
CDPHE on January 1 1,1999 As of December 3 1,2002, four modifications to the DOP 
have been approved Dunng the first quarter of FY03, the B771 Closure Project Team 
conducted the following actiwties 

1 Completed 3 D&D work sets (Sets 62,66 and 93) and one area dismantlement (Area 
AD) 

2 Size reduced and dispositioned the two low-level mixed waste polychlorinated 
biphenyl oil tanks contaminated wth beryllium as low-level mixed waste 

3 Removed the 771/774 pohon of the TRh4 oil transfer line (approximately 700 feet) 
Approximately 100 feet remain on the 776/777 side 

All 240 gloveboxes have been removed Eleven tanks remam Currently, only three 
tanks in B774 require daily inspections, liquid and sludge removal is scheduled for 
completion in January 2003 As a result, dmly inspections will no longer be required 

3.2 Industrial Area Operable Unit, Building 776/777 Closure Project 

The B776/777 Closure Project DOP was approved by CDPHE on November 5,1999 As 
o f  December 3 1 2002, nine minor modifications to the DOP have been approved Dunng 
the first quarter of FY03, the B776/777 Closure Project Team conducted the following 
activit~es 

1 Completed five D&D work sets bnnging the total to 73 sets completed to date There 
are a total of eighty-four work sets in the 776/777 Project The sets completed this 
quarter included i2,50,70,75, and 84. The major accomplishment was the 
completion of  set 84, buned equipment, whch lncluded charactenzation of below 
grade features filled with concrete or gravel where eqlupment from the 1969 fire was 
believed to be b u n d  Tlus quarter's sets also mcluded stnp-out of the B777 annex 
first and second floors; stnp-out of the B776 office areas, and removal o f  B781 (a 
Type 1 facility) 

2 Closed by removal two Resource Conservabon and Recovery Act (RCRA) mixed 
residue tanks T-344 and T-345, associated with the Advanced Size Reduction 
Facility These were the last two remaining mixed residue tanks in B776/777 A 
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small amount of drained ancillary piping remains in the overhead The RCRA- 
permitted Advanced Size Reduction Facility gloveboxes were also closed by removal 
followmg debns rule cleaning Work continues on removaI o f  the Advanced Size 
Reduction Facility (set 66) 

3. Minor modification #9 to the B776/777 DOP was approved by CDPHE on October 1,  
2002 Ths modification includes submittal of the unit-specific closure information for 
Set 82, which includes all concrete secondary contamment areas for tanks, contamer 
storage umts, and treatment units 

3 3 Industrial Area Operable Unit, Building 3711374 Closure Project 

The B371/374 Closure Project DOP was approved by CDPHE on March 29,2001 As of 
December 3 1,2002, three field modificabons to the DOP have been approved D u n g  
the first quarter o f  FY03, the B371/374 Closure Project Team conducted the following 
activities 

Completed removal of Raschig nngs in Set 13 (Rooms 2307,2317 and 2319) and Set 
12 (Room 1105,1115, and most of the tanks in Room 1 1  17) The vacuum system 
was successfidly used in these sets This bnngs the total to 47 tanks that have had the 
nngs removed utilizing the vacuum system Most of the tanks have been surveyed 
and confirmed surface contaminated object If feasible, the tanks that have not met 
the surface contammated object cntena are being deconned utdlzmng the cenum 
nitrate decontamination technology 

Completed dsmantlement of Set 7 (Room 3305), Set 25 (Room 3412), Set 31 (Room 
3541), Set 33 (Room 3513) and continued progress in Set 14 (Room 2325) The 
Closure Project Team has removed a total of 129 gloveboxes 

Contmued progress on making modifications to the Central Storage Vault repiur bay 
to support the removal o f  the storage pallets for the vault Removal operations are 
expected to be irutiated dung the second quarter o f  FY03 

Placed the following RCRA w t s  mto RCRA Stable status 371 1A and 371 lB, room 
3412,371 lA, room 3187B, 371 lA, room 3301, and 371 1C Stacker Retnever 
Closed RCRA u t s  371 1B - GB's 72B and 72C in mom 3408,90.104 - GB 37C in 
room 3305,90 014 -tank D934A in room 2223, and 90 015 - tank D934B m room 
2223 
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5 Continued the stnp-out of Area Ah4 (B374 Chemical Preparation Area) The Closure 
Project Team has removed tanks and electncal equipment in support of the 
dismantlement o f  ths area 

Activities planned for the second quarter of  FY03 include Raschig Rmg removal in Sets 
10 and 12, continue strip-out of Arca AM, utihzatron of  the cenurn nitrate 
decontamination technology if this is determined necessary to ensure the 
tankdgloveboxes meet the SCO cntena, continue stnp-out of  electncal, mechanical, 
tanks, and glovebox systems m Sets 3,4,5,13, 14,56, and 58 

3 4 Industrial Area Operable Unit, Building 707 Closure Project 

The B707 Closure Project DOP was approved by CDPHE on January 18,2001 As of  
December 3 1,2002, two minor modifications to the DOP have been approved Dunng 
the first quarter of FY03, the B707 Closure Project Team conducted the followng 
activities 

1 Completed Sets A7, €34, C2, C6, D7, J1, K1 and 11 & 13 (second floor) This 
encompassed the removal o f  32 (to date, 225 of total 377) glovebodchainveyor 
equivalents (1 2 additional equivalents are complete in set C5) Notable 
accomplishments included the removal of additional machining lathes and milling 
machines, hmace controllers, 420 X-Y Retnever matenal storage pendants, 19 
RCRA tanks, 2 exhaust filter u t s ,  4 exhaust fans, supply fans and filter umts, and 
associated general dry sur system equipment Ths bmgs the total sets completed to 
date to 44 o f  99 sets 

Essentially, module A and D decommissioning was completed dunng the first quarter 
of FY03 Some ventdabon ductmg and safety systems remm to be taken out as part 
o f  other sets 

2 Closed by removal 19 mixed residue tanks in C pit, including 16 pencil tanks (V-1 
through V-8 and V-12 through V-19, two annular tanks (V-30 and V-31), and one 
raschg nng tank (V-100) These were the only mxed residue tanks in the buildmg 
A small amount of drained ancillary piping remains in the overheads 

3 Successfully removed elevated storage chamveyor section (m set B4), encapsulated 
the section in a foam agent, packaged, and shpped to Envlrocare for pemanent 
disposal 

4 Removed approximately 1,340 cubic meters of transurmc and low level mixed 
waste A total of approximately 9,650 cubic meters have been removed smce January 
2001 
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Activities planned for the second quarter of FY03 include the completion of Set C5 and 
contmue work on Sets B3, B7, H2,52,53,08, and 12 Asbestos abatementhemoval is 
expected to continue with effort talung place on the second floor, the first floor corndor 
ceiling tile removaVreplacernent, and perhaps areas of B778 

3.5 Remediation, Industrial 4% Site Services Project 

RISS activities supporting WETS closure dunng the first quarter of FY03 include D&D 
as well as Environmental Restoration (ER) 

3.5 1 Decontamination and Decommissioning 

Durrng the first quarter of FY03, the followmg activihes were completed 

1 Decommissioning in B883 and B444 continued B883 decommissioning is 
proceeding slowly due to funding pnonties A detaled decommissionmg 
pldproposal was completed by Rocky Flats Closure Site Services, LLC for B444 
and 1s under review B444 decommissioning will continue in FY03 concurrent with 
detaded planning for extensive facility decommissiomng in FY04 

2 B865 decommissioning status IS as follows 
0 Asbestos abatement 100% complete 
0 Dismantlement 80% complete 

Structural decontamination 50% complete 

3 B88 1 decommssiomng status is as follows 
Asbestos abatement 15% complete 
DismantlementDecontamination 15% complete 

4 Other sipficant first quarter FY03 decommissioning activlties include 
0 B884 demohtion 
0 

0 308 tanks demolition 
0 B910 demolition 

Nitrogen plant shutdown (€3223) 
0 Plmview hgh voltage electncal service removed (13.8KV site power) 

Trader (T)334B, T334D, T760A decommissioned 

Tent 8 and Tent 9 demolition 

3.5.2 Environmental Restoration 

ER activities implementlng RFCA and supporting closure dunng the first quarter of FY03 
rncluded (1) Buffer Zone (BZ) Operable Unit (OU), Group 900-1 1, (2) 
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Group 000-5 Present LandfiII, Group 000-1 Solar Ponds, and Group SW-2 Ongmal 
Landfill Cap, (3) BZ Charactemation, and (4) IA Charactenzabon 

3.5.2.1 Buffer Zone Operable Unit, Group 900-1 1 (903 Pad) 

The 903 Pad project involves excavation and off-site disposal of asphalt and underlyng 
contaminated soil The following work activities under the ER RFCA Standard Operatmg 
Protocol (RSOP) were completed d u n g  the first quarter of FYO3 

0 

0 

0 

0 

0 

0 

The Documented Safety Analysis, 7 Operations Orders, and the Health and Safety 
Plan were completed 
Personnel and equipment were mobilued to the site 
17 1 intermodal containers have been shipped to the site 
12 cells out of 225 cells (8%) have been excavated and backfilled wth  clean soil 
Over 4,000 tons of soil and asphalt have been excavated 
85 intermodals contmng soil and asphalt have been shpped to Envirocare for 
disposal 
The weather tents have been successhlly moved between locations 

3.5 2.2 Group 000-5 (Present Landfill), Group 000-1 (Solar Ponds) and Group 
SW-2 (Original Landfill) 

Group 000-5 (Present Landfill) 

January 2003 

This project involves the design and construction of an evapotranspiration cover at the 
Present Landfill for RCRA intenm status closure The Intenm MeasurelIntem 
Remedial Action (IIWTU) Decision Document underwent formal publrc renew dung  
the fourth quarter of FYOZ and was revlsed d u n g  fmt quarter of FY03 Approval is 
anticipated dunng the second quarter of FY03 The 60% design was completed and 
distnbuted for review dunng the first quarter of FY03. Document preparabon and design 
will continue the second and third quarters of FY03 

Group 000-1 (Solar Ponds) 

The followng Solar Evaporabon Ponds work actiwties were completed dunng the first 
quarter of FY03 

0 

0 

Surface water from the solar ponds was removed. 
207C pond was cleaned out and residuals removed 
Asphalt liners on the sides of the berms were placed in the bottom of each pond 
Existing berms on all five ponds were pushed in on top of the liners 
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0 

0 

Supplemental fill matenal was backfilled and graded over each pond (207A, 207B 
senes and 207C pond) 
All low-level waste, low-level mixed waste, and samtary waste was removed 
Solar Ponds Plume Treatment system pump was installed and started operatmg 

All field work at the solar ponds was completed during the first quarter o f  FY03 

A Proposed Action Memorandum (PAM) for No Further Action of the Solar Evaporation 
Ponds was developed by the Site and summanzes previous accelerated actions in the 
Solar Evaporation Ponds area as well as the results of a nsk assessment The PAM was 
submitted for public review in October and a Responsive Summary was submitted in 

December for regulatory approval AdQtionally, the Closeout Report for work activities 
under the ER RSOP Notification was submitted along with the Data Summary Report for 
individual hazardous substance sites @ISS) 165 and 176 

Group SW-2 (Original Landfill) 

The Onginal Landfill projcct completed the contaminant of concern selection, the 
identification of applicable and relevant and appropnate requirements, and list of viable 
alternatives including two onsite disposal locations dunng first quarter FY03 The 
alternatives analysis and selection o f  the preferred alternative will be completed dunng 
the second quarter of FY03 The draft IM/IRA is scheduled to be avalable for agency and 
informal stakeholder review late m the second quarter of FYO3 The approval of the 
IM/IRA is anticipated dunng the third quarter of FYO3 Field acttvities are scheduled to 
commence the first quarter of FY04 

3.5.2.3 Buffer Zone Characterization 

The BZ Sampling and Analysis Plan (SAP) was approved by the EPA in Apnl2002 
A BZSAP addendum was prepared descnbing soil-samplmg loc&ons in MSSs, 
including maps of existmg sampling locahons and data, where avulable, and proposed 
new sampling locations 

Jwuery 2003 

\\ 

The following IHSS Groups were charactenzed in accordance wth BZSAP Addendum 
#BZ-02-01- IHSS Group 900-2 - IHSS 153,011 Burn Pit No 2 and - MSS 154, Pallet 
Burn Site, MSS Group "w - MSS 216 2, East Spray Field - Center Area, MSS 
216 3, East Spray Field - South Area, NE-1412, Trench T-12 Located at OU 2 East 
Trenches, NE-1413, Trench T-13 Located at OU2 East Trenches, NE-l407,OU2 
Treatment Facility, and MSS 174% Properly Utxllzahon and Disposal Yard (PUgiD) - 
Drum Storage Area Data from these MSSs are being evaluated. A Data Summary 
Report was prepared for MSS Group 900-2 that describes charactenzabon results. A 
Data Summary Report is being developed for MSS Group "w 
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3 5.2.4 Industrial Area Characterization 

4.0 

4.1 

The IASAP was approved by CDPHE in June 2001 lASAP Addenda for FY03 were 
prepared to descnbe soil-sampling locations in IHSSs, PACs, and UBC sites The IASAP 
Addenda contain maps of existing sampling locahons and data, where avalable, and 
proposed new sarnpllng locations Table 2 lists the status of IASAP Addenda 

Table 2. Status of IASAP Addenda 

I IA-03-01 I SeDtember 02 I ADDrovd Pendme I 
I IA-03-02 I November 02 1 November 02 I 

The following IHSS Groups were chc tenzed  or parhally charactenzed dwng the first 
quarter of FY03 IHSS Group 000-1 - Solar Evaporation Ponds, MSS Group 300-1,700- 
3, and 700-4 Accelerated achons were completed at IHSS Groups 000-1 Closeout 
reports were drafted for IHSS Groups 000-1 AOC and 600-1. Data Summary Reports 
were prepared for IHSS Groups where accelerated actions were not warranted and include 
MSS Group 000-1 - IHSSs 165 and 176 and 900-4&5 Data analysis of MSS Groups 
300-1,700-3, and 800-2 IS ongoing 

Water Management 

Water management activities dunng the first quarter of M03 are summmzed by (1) 
Watershed Improvements, (2) Surface Water Management, (3) Surface Water 
Monitonng, (4) Groundwater Momtonng, and (5) the Rocky Flats Water Workmg Group 

Watershed Improvements 

In accordance wth the Storm Water Pollution Prevention Plan, the annual 
Comprehensive Site Compliance Evaluation inspechons of all RFETS facilities were 
reported via the Comprehensive Stte Compliance Evaluatron Report dunng the first 
quarter of FY03 This report is retained as part of the Storm Water Pollution Prevenizon 
Plan (per the RFETS National Pollutant Discharge Ehmmnabon System Pemt)  

A new 10-inch butterfly valve was installed on the Pond A-3 outlet to manage (and allow 
repav of) penodic leakage of the existing Pond A-3 shchng gate valve The minor 
leakage of the sliding gate valve was successhlly eliminated 

The Site completed removal of a temporary culvert that blocked a storm water 
conveyance pipe, whch resulted in impeded drsunage along the Central Avenue walkway 
This condition posed an icing/slipping hazard in fieezmg weather To m e r  Improve 
the dramage, a grated storm water inlet was also cleaned 

January 2003 
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The Site is upgrading a surface-water morutonng station flume (GS03) This project 
involves routine dewatering of collected ground water Dewatenng (as needed) wlll 
continue dunng the duration of the project, with an expected completion in January 2003 

Storm water pollution prevention practices (silt fences, straw bales, recontouring patterns, 
etc ) were implemented for vanous demo1it;lon projects to minimlze erosion and storm 
water runoff that could impact earlicr remedal actions and the natural drainage system 

4 2 Surface Water Management 

D u n g  the first quarter of FY03, Kaiser-Hi11 completed the followng pond water 
transfers and discharges totaling 24 51 Million Gallons (MG), a decrease of 8% compared 
to the first quarter of FY02 (26 71 MG) 

Pond A-3 activity included one routine outlet-valve direct discharge to Pond A-4 totaling 
2 81 MG This discharge occurred dunng the penod of October 2 through 7,2002 

Pond A-4 activity included one routine outlet-valve direct discharge to North Walnut 
Creek totaling 4 8 1 MG This discharge occurred d u n g  the penod of October 24 
through 29,2002 Water quality samples were collected and analyzed, and all approvals 
were obtained pnor to the discharge The City of Broomfield diverted the Pond A-4 
discharge around Great Western Reservoir via the Broomfield Diversion Ditch 

Pond B-5 activity included one routine outlet-valve direct discharge to South Walnut 
Creek totahng 10 47 MG Ths discharge occurred dunng the penod of October 24 
through November 4,2002 Water quality samples were collected and analyzed, and all 
approvals were obtsuned pnor to the discharge The City of Broomfield diverted the Pond 
B-5 discharge around Great Western Reservoir ma the Broomfield Diversion Ditch 
Pond B-5 activity also included a non-rouhne pumped-transfer to Pond A-4 totaling 6 42 
MG This pumped-transfer occurred dunng the penod of December 3 through 19,2002 
The pumped-transfer was performed to enable the rebuldmg of Gaging Station 03 (GS- 
03) to occur without threat of any pond water discharges flowing down Walnut Creek 

There were no Pond A- 1, A-2, B-1 , B-2, C-2, or Landfill Pond transfers or discharges 
dunng the first quarter of FY03 

Transfers and discharges fkom the Site ponds d u n g  the first quarter of FY03 are 
summanzed in Table 3 

Table 3 RFETS Pond Water Transfers and Discharges - First Quarter FY03 

t Dates I Pond Activity I Total MG I Mode I 
January 2003 RFCA 1 * Quarter 2003 
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4 3  

1012 to ion 
10124 to 10129 
10/24 to 11/4 
12/3 to 12/19 

A-3 to A 4  2 81 Outlet-valve dlrect discharge 
A4 to NWC 4 81 Outlet-valve duect discharge 
B-5 to SWC 10 47 Outlet-valve dlrect discharge 
0-5 to A4 6 42 Pumped-trans fer 

Total for Ouarter 24 51 MG 

Surface Water Monitoring 

During the first quarter of FY03,61 composite samples were collected by the RFCA 
automated monitonng network and submitted for analysis This level of sampling 
activity is 7% greater than anticipated (57 samples targeted) for the current monitonng 
network and 33% greater than the average (46 samples) for the same penod dwng the 
pnor six years of RFCA sampling (QlFYO2 41 samples, QlFYOl 48 samples, QIFYOO 
54 samples, Q1FY99 46 samples, QlFY98 64 samples, and QlFY97 23 samples) 
Only the first quarter o f  FY98 had more composite samples (64 total) collected and 
dndyzed The increase in sampling activity resulted from increased precipitation in 

October (30% above average) and an increase 111 the number of surface-water 
performance monitonng stations 

On November 14,2003, formal RFCA required notifications were made by DOE to 
CDPHE and EPA for reportable 30-day average amencium results observed at Point of 
Evaluation monitonng location GSlO Based on validated analytical results, the 
calculated 30-day moving average for americium trrggered the reporting requirements 
under RFCA Attachment 5, Secbon 2 4 B for the penod begnning on August 25,2002 
and ended on August 28,2002 (inclusive) The calculated 30-day moving average for 
plutonium was also reportable for the penod begmmng on September 5,2002 and ending 
on September 9,2002 The analflcal rcsults from downstream monitonng locations 
including pre-discharge sampling at Pond B-5 and water quahty monitonng at RFCA 
Points of Compliance GS08 (below Pond €3-5) and GS03 (Walnut Creek and Jndiana 
Street) were not above the 0 15 pCi/L standard for amencium Gwen the predictable 
nature of GSlO reportable values and citing future GSlO dramage characterization plans, 
the RFCA parties are not requinng another GSlO source evaluation at ~s time. A 
thorough evaluation the GS 10 sub-dramage will be conducted as part o f  the Pond B- 1 
charactenzation project scheduled to occur dunng second and thrd quarters o f  FY04 

Two new surface-water performance-monitonng stations (GS59 and GS2 1) were installed 
and started dumg the first quarter of FY03 GS59 will provide surface-water momtonng 
coverage in Woman Creek for the Onginal Landfill enwonmental remediation prop3 
GS2 1 will provide coverage for B664 area D&D projects 

Three additional surfacewater performance-monitoring locations (S W021, GS60, GS61) 
are scheduled for installation dunng the second and third quarters o f  FY03 SW021 will 
be located at the outfall end of the concrete culvert draning the B991 Area into Walnut 

I Janudry 2003 1 



Creek and prowde performance-monitonng coverage for the GS 10 subdramage basin 
GS6O will be located at the south west corner of Cottonwood and Seventh street to 
provide performance-monitonng coverage of B664 and 400 Area D&D projects GS61 
will be located at the outfall end of the culvert that drams the south and east sides of B559 
to provide performance rnonitonng coverage for B559 D&D 

Significant progress was made on the GS03 flume replacement projcct Construction 
activities began in mid-November just after completion of a Pond B-5 dlrect discharge 
The old flume was demolished, the area was excavated and two major concrete pours, 
(one for the approach section and the one for the exit pad, wing-walls, side-walls, and 
instrument pad) were completed Weather permitting, the new H-flume will be installed 
and final gradmg completed wthin the next few weeks The new GS03 monitonng 
station should be operational dunng the second quarter of FYO3 

4.4 Ground Water Monitoring 

The Second (calendar) Quarter 2002 groundwater monitoring report was presented to the 
Stakeholders at the Quarterly Information Exchange Meetmg on November 26,2002 

Other activities completed dunng the first quarter of FY03 included 

1 The groundwater monitonng networks for the Solar Ponds and the 903 Pad were 
updated with the addition of new wells and abandonment of others to accommodate 
the remedial actiwQes scheduled for those two IHSSs in FY03 

2 All groundwater samples and water level measurements for the fourth calendar 
quarter of FY02 were completed as of December 3 1,2002 

3 The Well Abandonment and Replacement Program abandoned 87 wells scheduled for 
abandonment in FY02 

4 The 2001 RFCA Annual Groundwater Report was completed and distnbuted to DOE 
and stakeholders 

4.5 Rocky Flats Water Working Group 

The RFETS Water Worlung Group followed the QuarterSy Exchange of Information 
Meetmg held on November 26,2002 The folIowing items were included in the agenda 

1 Status of Flume Replacement Project at GS03 

2 Bnef review of most recent GS IO Reportable Values 
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3 Announcement of availability of Annual Groundwater Report for 2001 

4 Pond Status summary 

The next Water Working Group will be held on February 25,2003, directly followng the 
Quarterly Exchange of Information meeting 

5.0 List of Approved Decision Documents 

This list of approved decision documents provides the mformation for the update to 
RFCA Attachment 12 

1 Mrnor rno&ficahons to the D&D Charactenzahon Protocol, Pre-Demolition Survey 
Plan. and the Reconnzllssance Level Charactenzahon Plan were submitted to CDPHE 
on November 18,2002 The modifications were a result of several minor corrections 
identified by CDPHE from the previous July submttal 

2 Minor modification #9 to the B776/777 DOP was approved by CDPHE on October 1, 
2002 This modificabon includes the unit-specific closure information for Set 82, 
which includes all concrete secondary contamment areas for tanks, contamer storage 
units, and treatment units. 
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